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Project Description:

The MMM s on sgent receiver that is continuously tunable from
1l to 30 MHz. It is capable of detecting AM, CW, and S8SB radio signals.

Frequency readout is digital, with an accuracy of 2 kc/s. The size
is b 1/W" x 3 1/W" x 1 3/16". :

Contractual Information:

a. Initial Cost: $95,687.00

b. Request for Procurement Action: 15 Februsry 1966
¢. Initiation Date: 1 March 1966 .

d. Completion Date: 1kh January 1967

e. Deliversble Items: One engineering model

Date of Meeting: 19 May l966v

Place of Meeting: Cincinnati, Ohio

Persons Attending:
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Contractor's Performance:
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8. On schedule and expected to remain so: No
b. Within obligated funds and expected to remain so: Yes
¢, Satisfactory technical brogress: See Below

T« Project Status:
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7. Project Status:

— No work has been done on this program. The personnel who will be
involved are still tied up on the AR-21 development. The NN will
start in sbout one month. . 25X1A5a1
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